COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/07/2009

ESTIMATE SUMMARY 11:22:46
CONTID: C17183 ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 17183-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 25 WORK DAYS
US 160 SHAW CREEK TO DEL NORTE PERCENT TIME: 64.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: ES5 1602-122
US 160 SHAW CREEK TO DEL NORTE
NAME OF ROAD: 160A
PROJECT COUNTIES: RIO GRANDE
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/07/2009 DATE TIME STARTED 06/16/2009
556 STRUTHERS AVENUE DATE LET 05/28/2009 DATE WORK BEGAN 10/05/2009
DATE AWARDED 06/02/2009 DATE TIME STOPPED 11/03/2009
DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED 11/03/2009
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/16/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,225,248.49 PARTICIPATING $ 1,225,248.49 $ 0.00
AWARD PROJECT AMT: &  1,094,241.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,225,248.49 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,225,248.49 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 16,413.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,225,248.49 16,413.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,225,248.49 16,413.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,413.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17183-BID ESTIMATE RUN 12/07/2009
PROJECT: ES5 1602-122 ESTIMATE NO: 0003 11:22:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,334.000 1,334.000
sy 0.000 0.00
3.00000 1,334.000 4,002.00
0010 203-01140 ROLLING DELETED BY CDOT 105 -2 0.000 0.000
HOUR 0.000 0.00
113.00000 0.000 0.00
0015 203-01500  BLADING DELETED BY CDOT 105 -2 0.000 0.000
HOUR 0.000 0.00
128.00000 0.000 0.00
0020 208-00002  *EROSION LOG (12 INCH) 249.000 249.000
LF 0.000 0.00
3.50000 249.000 871.50
0025 208-00020  *SILT FENCE DELETED BY CDOT 105 -2 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0030 208-00051  *STORM DRAIN INLET PROTECTION (TYPE 1) DELETED BY CDOT 0.000 0.000
105 -2
LF 0.000 0.00
4.50000 0.000 0.00
0035 208-00206  *EROSION CONTROL SUPERVISOR 22.000 22.000
DAY 0.000 0.00
255.00000 22.000 5,610.00
0040 212-00006  *SEEDING (NATIVE) DELETED BY CDOT 105 -2 0.000 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0045 213-00004  *MULCHING (WEED FREE STRAW) DELETED BY CDOT 105 -2 0.000 0.000
ACRE 0.000 0.00
690.00000 0.000 0.00
0050 213-00061  *MULCH TACKIFIER DELETED BY CDOT 105 -2 0.000 0.000
LB 0.000 0.00
2.30000 0.000 0.00
0055 304-09000  *AGGREGATE BASE COURSE (SPECIAL) DELETED BY CDOT 105 0.000 0.000
-2
cy 0.000 0.00

23.00000 0.000 0.00
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PCN: 17183-BID ESTIMATE RUN 12/07/2009
PROJECT: ES5 1602-122 ESTIMATE NO: 0003 11:22:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY CDOT 0.000 0.000
105 -2
sy 0.000 0.00
40.00000 0.000 0.00
0065 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 14,696.080 14,696.080
TON 0.000 0.00
30.00000 14,696.080 440,882.40
0070 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,056.070 1,056.070
TON 0.000 0.00
438.00000 1,056.070 462,558.66
0075 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,521.000 3,521.000
GAL 0.000 0.00
2.50000 3,521.000 8,802.50
0080 607-11580 *FENCE (TEMPORARY) 859.000 859.000
LF 0.000 0.00
1.60000 859.000 1,374.40
0085 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
57,000.00000 1.000 57,000.00
0090 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0095 627-00001 *PAVEMENT MARKING PAINT 431.000 431.000
GAL 0.000 0.00
24.00000 431.000 10,344.00
0100 627-00005 *EPOXY PAVEMENT MARKING 151.000 151.000
GAL 0.000 0.00
100.00000 151.000 15,100.00
0105 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 70.000 70.000
(TYPE III)
SF 0.000 0.00
11.00000 70.000 770.00
0110 630-00000 *FLAGGING 388.500 388.500
HOUR 0.000 0.00
21.00000 388.500 8,158.50
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PCN: 17183-BID ESTIMATE RUN 12/07/2009
PROJECT: ES5 1602-122 ESTIMATE NO: 0003 11:22:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007 *TRAFFIC CONTROL INSPECTION 17.000 17.000
DAY 0.000 0.00
70.00000 17.000 1,190.00
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 16.000 16.000
DAY 0.000 0.00
400.00000 16.000 6,400.00
0125 630-80001 *FLASHING BEACON (PORTABLE) DELETED BY CDOT 105 -2 0.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 20.000
EACH 0.000 0.00
11.00000 20.000 220.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 40.000
EACH 0.000 0.00
11.00000 40.000 440.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 7.000
EACH 0.000 0.00
11.00000 7.000 77.00
0145 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 77.000
SF 0.000 0.00
14.00000 77.000 1,078.00
0150 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
530.00000 2.000 1,060.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 45.000 45.000
EACH 0.000 0.00
6.00000 45.000 270.00
0160 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 10.000
EACH 0.000 0.00
11.00000 10.000 110.00
0165 630-80380 *TRAFFIC CONE 237.000 237.000
EACH 0.000 0.00

1.10000 237.000 260.70
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PCN: 17183-BID ESTIMATE RUN 12/07/2009
PROJECT: ES5 1602-122 ESTIMATE NO: 0003 11:22:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L s 0.000 0.00
265.00000 1.000 265.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70011 F/A PARTNERING DELETED BY CDOT 105 -2 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 -2 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 29,625.780 29,625.780
FA 0.000 0.00
1.00000 29,625.780 29,625.78
0195 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 100,928.610 100,928.610
F A 0.000 0.00
1.00000 100,928.610 100,928.61
0200 700-70021 F/A ON-THE-JOB TRAINEE DELETED BY CDOT 105 -2 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 0.000 0.000
-2
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70025 F/A QUALITY INCENTIVE PAYMENT 29,694.890 29,694.890
FA 0.000 0.00
1.00000 29,694.890 29,694.89
0215 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 -2 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0220 700-70380 F/A EROSION CONTROL DELETED BY CDOT 105 -2 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17183-BID ESTIMATE RUN 12/07/2009
PROJECT: ES5 1602-122 ESTIMATE NO: 0003 11:22:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 304-09014 AGGREGATE BASE COURSE (SPECIAL) CO 2 ABC (SPECIAL) 1,058.230 1,058.230
CONVERSION
TON 0.000 0.00
12.80870 1,058.230 13,554.55
CAT 0200 CURRENT AMT $ 1,204,648.49 S 0.00$ 1,204,648.49
CAT NO0400 CONSTRUCTION ENGINEERING
0225 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0230 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0235 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
CAT 0400 CURRENT AMT $ 20,600.00 $ 0.00$ 20,600.00
PROJECT TOTAL CURRENT AMT $ 1,225,248.49 $ 0.00 $ 1,225,248.49



